
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental loate: 2-10-2015 DAILY WORK ORDER 

Branch: Federal 
I Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: - --
Continue to pump water on site as necessary, depending on rainfall. 
~ --- --
Continue development of profiles and disposal of sludge, liquids, and solids. - -- ---
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

-- --
LeRoy Cassidey, CB&I Federal Contract Number: EP - S6 - 07 -02 Gary Mo_Qre, US!=PA - -- --

Task Order: 062 Date: 2.11.2015 Time:1700 Date: 2.11.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: --~ 

Response Manager 1 1 Pick -up Truck 2 2 
-- - --

Foreman 1 1 Generator 1 1 

I 
-- -~ - "-

~= Health and Safety Manager 0 0 Trash Pumps 0 0 --
Truck Driver/Equip Op 1 1 PIO 1 1 

--- >--

I Laborer 3 3 Frac Tank w Liner 1 1 I ----4,000 PSI Pressure L__ 1 1 Washer -- - -
PERSONNEL OFF-SITE Open Top Roll Off 8 8 

--
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 
-- - -

Field Cost Accountant 1 1 Skid Steer 1 1 

I Vacuum Boxes 21 21 
-- - -

9,000 lb Overhead Lift 1 1 
--

Storage Trailer 1 1 -
Myers (Bean) Pump 1 1 --

Air Compressor 1 1 

~ORK ACCOMPLISHED I AMENDMENTS (probfem areas, genersf comments, summary )(fnput for day's 1, 900..5Pon5): 
r--

The RM coordinated site activities with the Foreman, processed invoices, and operational daily paperwork. He 
completed daily Health and Safety documents and completed an incident report for a Laborer who stepped into a sump 
and suffered a minor back strain. He continued discussions on waste categorization and disposal of site waste. 
The T&D Coordinator worked on pricing and transportation questions for S T 1 and S T 6. She continued review of the 
field categorization data export and held discussions with the RM and OSC on tote, drums, and small containers. The 
morning shipment from N OT 7 and N OT 8 was held at Lonestar Ecology LLC, due to a high oil content. She worked 
Miith Lonestar to set up analysis for suitability for transport and disposal at Ash Grove, Foreman A~ 

The crew started removing manways on the WWT tanks. The bolts could not be removed with the pneumatic air 
wrench. The vacuum box set up box was maintained. The crew set up on NOT 7 and started removing sludge. 
- - -- - - . - ~ -
osc Date: Time: RM~~ C_n J.·-£';rate: 2.11.201 s Time: 1100 

I -- ~ 
I ~ 

Next OPERATIONAL PERIOD (administraffve, tactical I resource status changes, special instructions, H&S)(fnput for next DWO): ,_ 
Continue sludge removal operation on NOT 7. Clean NOT 7. Start removal of water and sludge removal from NOT 8. 
Remove bolts from manways on WWT tanks. Load WWT liquids for Lonestar on Thursday. 
Receive four vacuum boxes from Dynamic Rental. -- ---- --- ---
~ -- - --
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